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DULLES CORRIDOR METRORAIL PROJECT UPDATE 
 

After more than four decades of planning, the Dulles Corridor Metrorail Project is 
on the cusp of construction.  Following FTA approval of the amended Record of 
Decision in December, work continues on an aggressive timetable targeted to 
secure a Full Funding Grant Agreement for the $900 million federal share of 
Phase 1 of the 23-mile Metrorail extension in late 2007. 
 

 
Major Milestones 
Achieved 

 

As part of the process 
to transition project 
management to the 
Metropolitan 
Washington Airports 
Authority (MWAA) while 
continuing to advance 
the project, DRPT has 
achieved the following 
milestones this 
quarter: 
 
Negotiations 
DRPT and MWAA are i
the process of 
negotiating a 
design/build 
agreement with Dulles 
Transit Partners, the 
private sector partner. 
Negotiations are scheduled for completion in March 2007. 

PE Budget Status 
(Phases 1 and 2)

Forecast (CTD)
Dec-06  

$90,631,500 

Actual (CTD)
Dec-06

 $91,907,056 
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Certification 
The FTA has certified MWAA as an FTA grantee, which permits the agency to receive the project’s federal funding 
share. 

ederal funding 
share. 
  
Transferring Dulles Toll Road Operations Transferring Dulles Toll Road Operations 
 VDOT has signed the first of several agreements that will transfer responsibilities for the Dulles Toll Road to MWAA. 
 This is a key step in the anticipated transfer of the rail project to MWAA. 
 VDOT has signed the first of several agreements that will transfer responsibilities for the Dulles Toll Road to MWAA. 
 This is a key step in the anticipated transfer of the rail project to MWAA. 
  
Next Steps Next Steps 
The project staff is currently modifying its Request to Enter Final Design that was submitted to FTA in April 2006 and 
working with project partners to produce an updated schedule for project construction.  
The project staff is currently modifying its Request to Enter Final Design that was submitted to FTA in April 2006 and 
working with project partners to produce an updated schedule for project construction.  
  
Upcoming milestones include the following: Upcoming milestones include the following: 

• FTA approval to enter Final Design                            Spring 2007  • FTA approval to enter Final Design                            Spring 2007  
• Submit Full Funding Grant Agreement application    Spring 2007  • Submit Full Funding Grant Agreement application    Spring 2007  
• Congressional review                                                  Fall 2007  • Congressional review                                                  Fall 2007  
• Anticipated FTA approval of the FFGA                       Fall 2007  • Anticipated FTA approval of the FFGA                       Fall 2007  

  
This schedule is subject to federal funding and approvals. This schedule is subject to federal funding and approvals. 


